COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/16/2009

ESTIMATE SUMMARY 09:59:09
CONTID: C16967 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16967-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 16.5 DAYS TIME ALLOW: 70 WORK DAYS
US 50 Penrose to Canon City Overlay and Culvert Repair PERCENT TIME: 23.57 ORIG TIME ALLOW: 70 WORK DAYS

PROJECT NO: ST C140-010

US 50 Penrose to Canon City Overlay and Culvert Repair

NAME OF ROAD: 050A
PROJECT COUNTIES: FREMONT, REGION 2 EL PASO
CONTRACTOR:
ROCKY MOUNTAIN MATERIALS & ASPHALT, INC. PAY PERIOD ENDING 09/16/2009 DATE TIME STARTED 08/11/2009
1910 RAND AVE. DATE LET 07/09/2009 DATE WORK BEGAN  08/11/2009
DATE AWARDED 07/27/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/11/2009 DATE ACCEPTED
COLORADO SPRINGS CO 80906 719-473-3100 DATE NOTICE TO PROCEED 08/11/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,824,008.05 PARTICIPATING $ 1,009,426.27 $ 1,009,426.27
AWARD PROJECT AMT: $ 4,215,868.36 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 20.93% TOTAL EARNINGS 1,009,426.27 1,009,426.27
FUNDS AVAILABLE: $ 3,814,581.78 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,009,426.27 1,009,426.27
TOTAL CLAIMS: $ 0.00 RETATNAGE -27,849.51 -27,849.51
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 981,576.76 981,576.76
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 981,576.76 981,576.76
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 981,576.76
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CONTID: Cle967 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 16967-BID ESTIMATE RUN 09/16/2009
PROJECT: ST C140-010 ESTIMATE NO: 0001 09:59:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-01597 POTHOLING 50.000 0.000
HOUR 0.000 0.00
96.94000 0.000 0.00
0065 207-00205 TOPSOIL 540.000 0.000
cY 0.000 0.00
19.56000 0.000 0.00
0070 208-00002 *EROSION LOG (12 INCH) 500.000 0.000
LF 0.000 0.00
4.28000 0.000 0.00
0075 208-00011 *EROSION BALES (WEED FREE) 30.000 0.000
EACH 15.000 253.20
16.88000 15.000 253.20
0080 208-00020 *SILT FENCE 500.000 0.000
LF 112.000 133.28
1.19000 112.000 133.28
0085 208-00045 CONCRETE WASHOUT STRUCTURE 10.000 0.000
EACH 0.000 0.00
283.58000 0.000 0.00
0090 208-00070 STABILIZED CONSTRUCTION ENTRANCE 10.000 0.000
EACH 0.000 0.00
659.70000 0.000 0.00
0095 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) (LABOR) 40.000 0.000
HOUR 0.000 0.00
84.07000 0.000 0.00
0100 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 20.000 0.000
(EQUIPMENT)
HOUR 0.000 0.00
114.93000 0.000 0.00
0105 208-00206 EROSION CONTROL SUPERVISOR 100.000 0.000
DAY 11.000 757.90
68.90000 11.000 757.90
0110 210-00810 RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00

201.12000 0.000 0.00
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PCN: 16967-BID ESTIMATE RUN 09/16/2009
PROJECT: ST C140-010 ESTIMATE NO: 0001 09:59:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 210-00815 RESET SIGN PANEL 22.000 0.000
EACH 0.000 0.00
27.18000 0.000 0.00
0120 212-00006 *SEEDING (NATIVE) 2.000 0.000
ACRE 0.000 0.00
630.70000 0.000 0.00
0125 216-00021 *SOIL RETENTION BLANKET (CLASS 1) 9,680.000 0.000
sy 0.000 0.00
1.79000 0.000 0.00
0130 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000
TON 0.000 0.00
107.41000 0.000 0.00
0135 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 52,000.000 0.000
TON 14,729.960  651,800.73
44.25000 14,729.960 651,800.73
0140 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 17,000.000 0.000
GAL 6,955.000 18,083.00
2.60000 6,955.000 18,083.00
0145 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,075.000 0.000
LF 0.000 0.00
11.13000 0.000 0.00
0150 606-01340 END ANCHORAGE TYPE 3D 9.000 0.000
EACH 0.000 0.00
545.90000 0.000 0.00
0155 606-01370 TRANSITION TYPE 3G 8.000 0.000
EACH 0.000 0.00
980.50000 0.000 0.00
0160 606-01380 TRANSITION TYPE 3H 8.000 0.000
EACH 0.000 0.00
498.20000 0.000 0.00
0165 606-02005 END ANCHORAGE (FLARED) 9.000 0.000
EACH 0.000 0.00
1,388.60000 0.000 0.00
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PCN: 16967-BID ESTIMATE RUN 09/16/2009
PROJECT: ST C140-010 ESTIMATE NO: 0001 09:59:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 612-00001 DELINEATOR (TYPE I) 298.000 0.000
EACH 0.000 0.00
17.39000 0.000 0.00
0175 612-00002 DELINEATOR (TYPE II) 72.000 0.000
EACH 0.000 0.00
18.48000 0.000 0.00
0180 612-00003 DELINEATOR (TYPE III) 58.000 0.000
EACH 0.000 0.00
19.57000 0.000 0.00
0185 614-00011 SIGN PANEL (CLASS TI) 135.000 0.000
SF 0.000 0.00
15.22000 0.000 0.00
0190 614-00012 SIGN PANEL (CLASS II) 800.000 0.000
SF 0.000 0.00
17.39000 0.000 0.00
0195 614-00013 SIGN PANEL (CLASS III) 836.000 0.000
SF 0.000 0.00
17.94000 0.000 0.00

0200 614-00612 STEEL SIGN POST (W 6X12) 60.000 0.000
LF 0.000 0.00
32.62000 0.000 0.00
0205 614-00615 STEEL SIGN POST (W 6X15) 120.000 0.000
LF 0.000 0.00
35.88000 0.000 0.00
0210 614-00821 STEEL SIGN POST (W 8X21) 34.000 0.000
LF 0.000 0.00
45.66000 0.000 0.00
0215 614-01022 STEEL SIGN POST (W 10X22) 38.000 0.000
LF 0.000 0.00
51.10000 0.000 0.00
0220 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 104.000 0.000
EACH 0.000 0.00

184.82000 0.000 0.00
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PCN: 16967-BID ESTIMATE RUN 09/16/2009
PROJECT : ST C140-010 ESTIMATE NO: 0001 09:59:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 614-03001 CONCRETE FOOTING (TYPE 1) 4.000 0.000
EACH 0.000 0.00
842.57000 0.000 0.00
0230 614-03002 CONCRETE FOOTING (TYPE 2) 8.000 0.000
EACH 0.000 0.00
896.92000 0.000 0.00
0235 614-03004 CONCRETE FOOTING (TYPE 4) 4.000 0.000
EACH 0.000 0.00
1,005.64000 0.000 0.00
0240 614-03005 CONCRETE FOOTING (TYPE 5) 2.000 0.000
EACH 0.000 0.00
1,195.90000 0.000 0.00
0245 614-80385 RUMBLE STRIP 149,000.000 0.000
LF 0.000 0.00
0.27000 0.000 0.00
0250 621-00200 HAUL ROAD 1.000 0.000
L S 0.000 0.00
5,857.03000 0.000 0.00
0255 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
L S 0.000 0.00
10,239.60000 0.000 0.00
0260 626-00000 *MOBILIZATION 1.000 0.000
L S 0.500 81,109.28
162,218.55000 0.500 81,109.27
0265 626-01000 PUBLIC INFORMATION SERVICES 0.000 0.000
L S 0.000 0.00
10,070.00000 0.000 0.00
0270 627-00005 *EPOXY PAVEMENT MARKING 460.000 0.000
GAL 0.000 0.00
65.72000 0.000 0.00
0275 627-00070 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 1,621.000 0.000
SF 0.000 0.00
10.60000 0.000 0.00
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PCN: 16967-BID ESTIMATE RUN 09/16/2009
PROJECT: ST C140-010 ESTIMATE NO: 0001 09:59:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 6,400.000 0.000
SF 0.000 0.00
7.95000 0.000 0.00
0285 630-00000 *FLAGGING 2,000.000 0.000
HOUR 350.000 8,162.00
23.32000 350.000 8,162.00
0290 630-00007 *TRAFFIC CONTROL INSPECTION 40.000 0.000
DAY 3.000 254.40
84.80000 3.000 254.40
0295 630-00012 *TRAFFIC CONTROL MANAGEMENT 70.000 0.000
DAY 11.000 7,553.37
686.67000 11.000 7,553.37
0300 630-80001 *FLASHING BEACON (PORTABLE) 8.000 0.000
EACH 4.000 848.00
212.00000 4.000 848.00
0305 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 9.000 0.000
EACH 0.000 0.00
37.10000 0.000 0.00
0310 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 34.000 0.000
EACH 16.500 349.80
21.20000 16.500 349.80
0315 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 58.000 0.000
EACH 15.500 492.90
31.80000 15.500 492.90
0320 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 54.000 0.000
EACH 0.000 0.00
42.40000 0.000 0.00
0325 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 140.000 0.000
SF 0.000 0.00
15.90000 0.000 0.00
0330 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 0.000
EACH 1.000 5,300.00

5,300.00000 1.000 5,300.00



CONTID: Cle967 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 16967-BID ESTIMATE RUN 09/16/2009
PROJECT: ST C140-010 ESTIMATE NO: 0001 09:59:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 0.000
TYPE)
EACH 2.000 1,060.00
530.00000 2.000 1,060.00
0340 630-80360 *DRUM CHANNELIZING DEVICE 100.000 0.000
EACH 0.000 0.00
21.20000 0.000 0.00
0345 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 24.000 0.000
EACH 0.000 0.00
21.20000 0.000 0.00
0350 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 24.000 0.000
EACH 0.000 0.00
21.20000 0.000 0.00
0355 630-80370 CONCRETE BARRIER (TEMPORARY) 1,000.000 0.000
LF 0.000 0.00
23.89000 0.000 0.00
0360 630-80380 *TRAFFIC CONE 1,100.000 0.000
EACH 193.000 1,022.90
5.30000 193.000 1,022.90
0365 630-80520 *MOBILE PAVEMENT MARKING ZONE 40.000 0.000
DAY 11.000 7,579.00
689.00000 11.000 7,579.00
0370 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
424.00000 0.000 0.00
0375 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.000
(TEMPORARY)
EACH 0.500 7,950.00
15,900.00000 0.500 7,950.00
0380 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16967-BID ESTIMATE RUN 09/16/2009
PROJECT: ST C140-010 ESTIMATE NO: 0001 09:59:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 700-70016 F/A FUEL COST ADJUSTMENT 47,300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 84,480.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70021 F/A ON-THE-JOB TRAINEE 1,802.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0410 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 700-70025 F/A QUALITY INCENTIVE PAYMENT 182,322.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70034 F/A INTERIM HMA SURFACE REPAIR 14,300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70380 F/A EROSION CONTROL 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 3,866,635.36 $ 989,561.87$ 989,561.87

CAT NO0300 BRIDGE ITEMS - CULVERT REPAIR

0435 202-00015 REMOVAL OF HEADWALL 1.000 0.000
EACH 0.000 0.00

430.66000 0.000 0.00
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PCN: 16967-BID ESTIMATE RUN 09/16/2009
PROJECT: ST C140-010 ESTIMATE NO: 0001 09:59:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 BRIDGE ITEMS - CULVERT REPAIR

0440 202-00035 REMOVAL OF PIPE 53.000 0.000
LF 0.000 0.00
12.54000 0.000 0.00
0445 202-00220 REMOVAL OF ASPHALT MAT 2,436.000 0.000
SY 0.000 0.00
4.04000 0.000 0.00
0450 202-01000 REMOVAL OF FENCE 515.000 0.000
LF 0.000 0.00
0.90000 0.000 0.00
0455 206-00000 STRUCTURE EXCAVATION 4,449.000 0.000
cY 0.000 0.00
7.99000 0.000 0.00
0460 206-00060 STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) 199.000 0.000
cy 0.000 0.00
115.93000 0.000 0.00
0465 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 1,435.000 0.000
cy 0.000 0.00
68.03000 0.000 0.00
0470 206-00100 STRUCTURE BACKFILL (CLASS 1) 318.000 0.000
cy 0.000 0.00
25.25000 0.000 0.00
0475 207-00310 STOCKPILE WETLAND TOPSOIL 18.000 0.000
cY 0.000 0.00
24.83000 0.000 0.00
0480 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 308.000 0.000
GAL 0.000 0.00
2.60000 0.000 0.00
0485 420-00103 GEOTEXTILE (EROSION CONTROL) (CLASS 2) 398.000 0.000
SY 0.000 0.00
3.68000 0.000 0.00
0490 506-00212 RIPRAP (12 INCH) 188.000 0.000
cy 0.000 0.00

97.08000 0.000 0.00
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PCN: 16967-BID ESTIMATE RUN 09/16/2009
PROJECT: ST C140-010 ESTIMATE NO: 0001 09:59:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 BRIDGE ITEMS - CULVERT REPAIR

0495 506-00218 RIPRAP (18 INCH) 52.000 0.000
cy 0.000 0.00
132.31000 0.000 0.00
0500 601-03050 CONCRETE CLASS D (WALL) 34.000 0.000
cY 0.000 0.00
531.72000 0.000 0.00
0505 602-00000 REINFORCING STEEL 1,919.000 0.000
1B 0.000 0.00
0.63000 0.000 0.00
0510 603-00054 CULVERT LINING (54 INCH) (SPECIAL) 60" CULVERT LINING 131.000 0.000
LF 0.000 0.00
343.10000 0.000 0.00
0515 603-00072 CULVERT LINING (72 INCH) (SPECIAL) 84" CULVERT LINING 351.000 0.000
LF 0.000 0.00
488.58000 0.000 0.00
0520 603-01480 48 INCH REINFORCED CONCRETE PIPE 892.000 0.000
LF 0.000 0.00
113.07000 0.000 0.00
0525 603-01720 72 INCH REINFORCED CONCRETE PIPE 315.000 0.000
LF 0.000 0.00
250.27000 0.000 0.00
0530 603-05048 48 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
1,665.06000 0.000 0.00
0535 603-05072 72 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
2,314.65000 0.000 0.00
0540 603-10360 36 INCH CORRUGATED STEEL PIPE 10.000 0.000
LF 0.000 0.00
85.91000 0.000 0.00
0545 603-30036 36 INCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00

667.12000 0.000 0.00
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PCN: 16967-BID ESTIMATE RUN 09/16/2009
PROJECT: ST C140-010 ESTIMATE NO: 0001 09:59:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 BRIDGE ITEMS - CULVERT REPAIR
0550 607-00005 END POST 2.000 0.000
EACH 0.000 0.00
132.50000 0.000 0.00
0555 607-00010 CORNER AND LINE BRACE POST 2.000 0.000
EACH 0.000 0.00
153.70000 0.000 0.00
0560 607-01000 FENCE BARBED WIRE WITH METAL POSTS 400.000 0.000
LF 0.000 0.00
1.54000 0.000 0.00
0565 607-11525 FENCE (PLASTIC) 280.000 0.000
LF 0.000 0.00
1.62000 0.000 0.00
0570 607-11580 FENCE (TEMPORARY) 700.000 0.000
LF 0.000 0.00
1.42000 0.000 0.00
CAT 0300 CURRENT AMT 631,054.15 $ 0.00s 0.00
CAT NOO0301 K-16-C
0575 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 580.000 0.000
sy 0.000 0.00
0.91000 0.000 0.00
0580 202-00425 REMOVAL OF BRIDGE RAILING 348.000 0.000
LF 0.000 0.00
4.77000 0.000 0.00
0585 515-00120 WATERPROOFING (MEMBRANE) 580.000 0.000
sy 0.000 0.00
13.36000 0.000 0.00
0590 518-02100 POLYMER MORTAR END DAM 36.000 0.000
CF 0.000 0.00
632.82000 0.000 0.00
0595 518-03100 RAPID CURE SILICONE JOINT SEAL 70.000 0.000
LF 0.000 0.00
30.63000 0.000 0.00
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PCN: 16967-BID ESTIMATE RUN 09/16/2009
PROJECT: ST C140-010 ESTIMATE NO: 0001 09:59:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 K-16-C

0600 606-11010 BRIDGE RAIL TYPE 10R 348.000 0.000
LF 0.000 0.00
77.80000 0.000 0.00
CAT 0301 CURRENT AMT $ 61,936.58 §$ 0.00$ 0.00

CAT NO0302 K-16-CD

0605 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 845.000 0.000
sy 0.000 0.00
0.91000 0.000 0.00
0610 202-00425 REMOVAL OF BRIDGE RAILING 420.000 0.000
LF 0.000 0.00
4.77000 0.000 0.00
0615 206-00000 STRUCTURE EXCAVATION 55.000 0.000
cy 0.000 0.00
7.99000 0.000 0.00
0620 420-00103 GEOTEXTILE (EROSION CONTROL) (CLASS 2) 145.000 0.000
SY 0.000 0.00
3.68000 0.000 0.00
0625 506-00218 RIPRAP (18 INCH) 100.000 0.000
cy 0.000 0.00
132.31000 0.000 0.00
0630 515-00120 WATERPROOFING (MEMBRANE) 845.000 0.000
SY 0.000 0.00
13.36000 0.000 0.00
0635 518-03000 SAWING AND SEALING BRIDGE JOINT 97.000 0.000
LF 0.000 0.00
34.45000 0.000 0.00
0640 606-11010 BRIDGE RAIL TYPE 10R 429.000 0.000
LF 0.000 0.00
77.80000 0.000 0.00
CAT 0302 CURRENT AMT $ 64,983.45 $ 0.00$ 0.00

CAT NO0303 K-16-D

0645 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 384.000 0.000
SY 0.000 0.00
0.91000 0.000 0.00



CONTID: C16967 COLORADO DEPARTMENT OF TRANSPORTATION Page 14
PCN: 16967-BID ESTIMATE RUN 09/16/2009
PROJECT: ST C140-010 ESTIMATE NO: 0001 09:59:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 K-16-D
0650 202-00425 REMOVAL OF BRIDGE RAILING 228.000 0.000
LF 0.000 0.00
4.77000 0.000 0.00
0655 206-00000 STRUCTURE EXCAVATION 156.000 0.000
cY 0.000 0.00
7.99000 0.000 0.00
0660 420-00103 GEOTEXTILE (EROSION CONTROL) (CLASS 2) 252.000 0.000
sy 0.000 0.00
3.68000 0.000 0.00
0665 506-00218 RIPRAP (18 INCH) 223.000 0.000
cY 0.000 0.00
132.31000 0.000 0.00
0670 509-00000 STRUCTURAL STEEL 13,584.000 0.000
1B 0.000 0.00
2.02000 0.000 0.00
0675 515-00120 WATERPROOFING (MEMBRANE) 384.000 0.000
SY 0.000 0.00
13.36000 0.000 0.00
0680 518-01001 BRIDGE EXPANSION JOINT (ASPHALTIC PLUG) 35.000 0.000
LF 0.000 0.00
177.02000 0.000 0.00
0685 518-03000 SAWING AND SEALING BRIDGE JOINT 70.000 0.000
LF 0.000 0.00
34.45000 0.000 0.00
0690 601-03020 CONCRETE CLASS D (MISCELLANEOUS) 10.000 0.000
cy 0.000 0.00
744.88000 0.000 0.00
0695 602-00020 REINFORCING STEEL (EPOXY COATED) 360.000 0.000
1B 0.000 0.00
1.01000 0.000 0.00
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PCN: 16967-BID ESTIMATE RUN 09/16/2009
PROJECT: ST C140-010 ESTIMATE NO: 0001 09:59:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 K-16-D
0700 606-11010 BRIDGE RAIL TYPE 10R 226.000 0.000
LF 0.000 0.00
77.80000 0.000 0.00
CAT 0303 CURRENT AMT $ 99,688.25 $ 0.00s 0.00
CAT NO0304 K-16-CE
0705 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 650.000 0.000
sy 0.000 0.00
0.91000 0.000 0.00
0710 202-00425 REMOVAL OF BRIDGE RAILING 336.000 0.000
LF 0.000 0.00
4.77000 0.000 0.00
0715 206-00100 STRUCTURE BACKFILL (CLASS 1) 118.000 0.000
cy 0.000 0.00
25.25000 0.000 0.00
0720 515-00120 WATERPROOFING (MEMBRANE) 650.000 0.000
SY 0.000 0.00
13.36000 0.000 0.00
0725 518-03000 SAWING AND SEALING BRIDGE JOINT 100.000 0.000
LF 0.000 0.00
34.45000 0.000 0.00
0730 606-11010 BRIDGE RAIL TYPE 10R 334.000 0.000
LF 0.000 0.00
77.80000 0.000 0.00
CAT 0304 CURRENT AMT $ 43,287.92 § 0.00s 0.00
CAT NOO0305 OUTLET MP 288.41
0735 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000
L S 0.000 0.00
1,404.87000 0.000 0.00
0740 206-00000 STRUCTURE EXCAVATION 25.000 0.000
cy 0.000 0.00
7.99000 0.000 0.00
0745 206-00100 STRUCTURE BACKFILL (CLASS 1) 100.000 0.000
cYy 0.000 0.00
25.25000 0.000 0.00
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PCN: 16967-BID ESTIMATE RUN 09/16/2009
PROJECT: ST C140-010 ESTIMATE NO: 0001 09:59:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0305 OUTLET MP 288.41
0750 420-00103 GEOTEXTILE (EROSION CONTROL) (CLASS 2) 125.000 0.000
sy 0.000 0.00
3.68000 0.000 0.00
0755 506-00224 RIPRAP (24 INCH) 150.000 0.000
cY 0.000 0.00
95.19000 0.000 0.00
0760 601-03030 CONCRETE CLASS D (BOX CULVERT) 36.000 0.000
cy 0.000 0.00
432.12000 0.000 0.00
0765 602-00020 REINFORCING STEEL (EPOXY COATED) 1,850.000 0.000
1B 0.000 0.00
1.01000 0.000 0.00
CAT 0305 CURRENT AMT $ 36,292.94 $ 0.00$ 0.00
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0770 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 10,335.00
10,335.00000 1.000 10,335.00
0775 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 8,999.40
8,999.40000 1.000 8,999.40
0780 620-00020 SANITARY FACILITY 3.000 0.000
EACH 2.000 530.00
265.00000 2.000 530.00
CAT 0400 CURRENT AMT $ 20,129.40 $ 19,864.40% 19,864.40
PROJECT TOTAL CURRENT AMT $ 4,824,008.05 $1,009,426.27 $ 1,009,426.27



